COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 23/ 2003

ESTI MATE SUMVARY 15: 30: 44
CONTI D: C13333 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13333-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 102.0 DAYS TIME ALLOW 1/7/2004 FIXED COVPLETI ON DAT
REDLANDS PKWAY TO 1ST STREET PERCENT TIME:  85.00 ORI G TIME ALLOW 12/31/20C FI XED COVPLETI ON DAT
PROJECT NO STA 340A- 007
REDLANDS PKWAY TO 1ST STREET
NAVE OF ROAD: 340A
PROJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, |NC. dba UNI TED COVPANIES OF MESA COU pAY PERI OD ENDI NG 12/ 20/ 2003 DATE TI ME STARTED 09/10/2003
2273 RIVER ROAD DATE LET 08/ 07/ 2003 DATE WORK BEGAN 09/ 11/ 2003
DATE AWARDED 08/ 22/ 2003 DATE TI ME STOPPED 01/07/2004
DATE CONTRACT EXECUTED  09/09/2003 DATE ACCEPTED 01/ 07/ 2004
GRAND JUNCTI ON CO 81505 970/ 243- 4900 DATE NOTI CE TO PROCEED 09/ 10/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 855, 773. 46 PARTI Cl PATI NG $ 723, 167. 50 $ 332,023. 18
AVWARD PROJECT AMT:  $ 874, 474.10 NON- PARTI CI PATI NG 74, 879. 08 61, 159. 60
PERCENT COVPLETE: 93. 25% TOTAL EARNI NGS 798, 046. 58 393, 182.78
FUNDS AVAI LABLE: $ 57,726.88 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 798, 046. 58 393, 182. 78
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,195. 42 -1,710. 64
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 794, 851. 16 391, 472. 14
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 794, 851. 16 391, 472. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 391, 472. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13333-BID ESTI MATE RUN 12/ 23/ 2003
PRQJECT STA 340A- 007 ESTI MATE NO. 0003 15: 30: 44

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 201-00000 *CLEARI NG AND GRUBBI NG 0. 800 0. 800
Ls 0. 000 0.00
3, 400. 00000 0. 800 2,720. 00
0010 202-00001 *REMOVAL OF STRUCTURE 7.000 7.000
EACH 0. 000 0.00
175. 00000 7.000 1, 225. 00
0015 202-00035 *REMOVAL OF PIPE 111. 000 111. 000
LF 0. 000 0.00
12. 00000 111. 000 1, 332. 00
0020 202-00090 *REMOVAL OF DELINEATOR 10. 000 10. 000
EACH 0. 000 0.00
6. 00000 10. 000 60. 00
0025 202-00220 *REMOVAL OF ASPHALT MAT 8, 528. 000 8, 225. 000
sy 303. 000 1, 818. 00
6. 00000 8, 528. 000 51, 168. 00
0030 202-00810 *REMOVAL OF GROUND SI GN 8. 000 7.000
EACH 0. 000 0.00
69. 00000 7.000 483. 00
0035 202-01000 *REMOVAL OF FENCE 1, 204. 000 1, 204. 000
LF 0. 000 0.00
3..00000 1, 204. 000 3,612. 00
0040 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 5, 115. 000 4, 340. 000
oy 735. 000 12, 495. 00
17. 00000 5, 075. 000 86, 275. 00
0045 203-01500  BLADI NG 24.000 14. 000
HOUR 7.000 560. 00
80. 00000 21. 000 1, 680. 00
0050 203-01597  *POTHOLI NG 38. 000 21. 000
HOUR 17. 000 2, 550. 00
150. 00000 38. 000 5,700. 00
0055 207-00205  TOPSOI L 513. 000 0. 000
oy 513. 000 12,312. 00
24. 00000 513. 000 12, 312. 00



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13333-BI D ESTI MATE RUN 12/ 23/ 2003
PRQJECT: STA 340A- 007 ESTI MATE NO 0003 15: 30: 44

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00005 ERCSI ON LOG 0. 000 0. 000
LF 0. 000 0.00
8. 90000 0. 000 0. 00
0065 208-00020 SILT FENCE 0. 000 0. 000
LF 0. 000 0.00
1. 60000 0. 000 0. 00
0070 209- 00600  *DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 2, 375. 000 2, 375. 000
GAL 0. 000 0.00
0. 50000 2, 375. 000 1,187.50
0075 210-00001 RESET STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0080 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 0. 000
EACH 0. 000 0.00
230. 00000 0. 000 0. 00
0085 210-00810 *RESET GROUND SI GN 6. 000 1. 000
EACH 0. 000 0.00
170. 00000 1. 000 170. 00
0090 210-00825 *RESET FLASH NG BEACON 1. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0095 210-00840 *RESET TRAFFI C S| GNAL POLE 1. 000 0. 000
EACH 0. 000 0.00
4, 900. 00000 0. 000 0.00
0100 210- 04010  ADJUST MANHOLE 9. 000 0. 000
EACH 8. 000 3, 280. 00
410. 00000 8. 000 3, 280. 00
0105 210-04050 ADJUST VALVE BOX 10. 000 0. 000
EACH 10. 000 1, 900. 00
190. 00000 10. 000 1, 900. 00
0110 212-00005 *SEEDI NG ( NATI VE) 10. 700 0. 000
LB 0. 000 0.00
37.00000 0. 000 0. 00



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13333-BI D ESTI MATE RUN 12/ 23/ 2003
PRQJECT: STA 340A- 007 ESTI MATE NO 0003 15: 30: 44

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00006  *MJILCHI NG (\WEED FREE) 1. 800 0. 000
TON 0. 000 0.00
650. 00000 0. 000 0. 00
0120 213-00061  *MJILCH TACKI FI ER 136. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0125 304-01000 AGGREGATE BASE COURSE (CLASS 1) 3,617. 330 3, 602. 310
TON 0. 000 0.00
13. 60000 3, 602. 310 48,991. 42
0130 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3, 812. 040 916. 870
TON 2,895.170 41, 979. 97
14. 50000 3, 812. 040 55, 274. 58
0135 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 3, 312. 330 0. 000
TON 3,312. 330 115, 931. 55
35. 00000 3,312.330 115, 931. 55
0140 411-03342  ASPHALT CEMENT PERFORVANCE GRADE (PG 64-28) DELETED BY 0. 000 0. 000
CO3, @ 6
TON 0. 000 0. 00
280. 00000 0. 000 0. 00
0145 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) DELETED BY 0. 000 0. 000
CO3, CO6
TON 0. 000 0.00
180. 00000 0. 000 0. 00
0150 411-10253 EMULSI FI ED ASPHALT (CSS- 1H) 562. 000 0. 000
GAL 562. 000 843. 00
1. 50000 562. 000 843. 00
0155 603-01180 *18 | NCH REI NFORCED CONCRETE PI PE 156. 000 156. 000
LF 0. 000 0.00
71. 00000 156. 000 11, 076. 00
0160 603-10360 *36 | NCH CORRUGATED STEEL Pl PE 13. 000 13. 000
LF 0. 000 0. 00
115. 00000 13. 000 1, 495. 00
0165 603-30036 *36 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
820. 00000 1. 000 820. 00



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13333-BI D ESTI MATE RUN 12/ 23/ 2003
PRQJECT: STA 340A- 007 ESTI MATE NO 0003 15: 30: 44

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 603-61120 *12 | NCH FLEXI BLE PI PE 473. 000 403. 000
LF 60. 000 3, 180. 00
53. 00000 463. 000 24, 539. 00
0175 604-19005 *INLET SPECIAL (5 FOOT) 3. 000 3. 000
EACH 0. 000 0.00
2, 725. 00000 3. 000 8, 175. 00
0180 604-19010  *I NLET SPECI AL (10 FOOT) 2.000 2.000
EACH 0. 000 0.00
6, 700. 00000 2.000 13, 400. 00
0185 606-00705 *GUARDRAIL TYPE 7 (SPECI AL) 317.000 0. 000
LF 317.000 38, 674. 00
122. 00000 317. 000 38, 674. 00
0190 607-00005 *END POST 2.000 0. 000
EACH 0. 000 0.00
113. 00000 0. 000 0. 00
0195 607-01000 *FENCE BARBED W RE W TH METAL POSTS 128. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0200 607-11300 *FENCE COMBI NATI ON W RE W TH TREATED WOODEN POSTS 335. 000 335. 000
LF 0. 000 0.00
16. 00000 335. 000 5, 360. 00
0205 607-11455  *FENCE WOOD 285. 000 285. 000
LF 0. 000 0.00
28. 00000 285. 000 7, 980. 00
0210 607-11460 *FENCE WOOD RAI LI NG 317.000 137. 000
LF 0. 000 0.00
14. 00000 137. 000 1,918. 00
0215 612-00001  *DELI NEATOR (TYPE 1) 15. 000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0. 00
0220 612-00002  *DELI NEATOR (TYPE I1) 3.000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13333-BI D ESTI MATE RUN 12/ 23/ 2003
PRQJECT: STA 340A- 007 ESTI MATE NO 0003 15: 30: 44

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 612-00003  *DELI NEATOR (TYPE 111) 2.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0230 614-00011  *SI GN PANEL (CLASS I) 100. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0235 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 67. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0240 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 106. 000 0. 000
LF 0. 000 0.00
32.00000 0. 000 0. 00
0245 614-80000  *FLASH NG BEACON 0. 000 0. 000
EACH 0. 000 0.00
4, 600. 00000 0. 000 0. 00
0250 615-65005  *| RRI GATI ON DI VERSI ON STRUCTURE 1. 000 0. 800
LS 0.200 2,280.00
11, 400. 00000 1. 000 11, 400. 00
0255 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 550
LS 0.330 7, 755. 00
23, 500. 00000 0. 880 20, 680. 00
0260 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 7, 600. 00
19, 000. 00000 1. 000 19, 000. 00
0265 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0.500
LS 0. 250 875. 00
3, 500. 00000 0. 750 2, 625. 00
0270 627-00005 EPOXY PAVEMENT NMARKI NG 0. 000 0. 000
GAL 0. 000 0.00
86. 00000 0. 000 0. 00
0275 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
16. 00000 0. 000 0. 00



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13333-BI D ESTI MATE RUN 12/ 23/ 2003
PRQJECT: STA 340A- 007 ESTI MATE NO 0003 15: 30: 44

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
( XWALK- STOPLI NE - 0. 000 0. 00
13. 00000 0. 000 0. 00
0285 629-01002  *SURVEY MONUMENT ( TYPE 2) 2. 000 0. 000
EACH 0. 000 0.00
115. 00000 0. 000 0. 00
0290 630-00000 *FLAGG NG 2,329. 000 1, 463. 500
HOUR 857. 000 17, 997. 00
21. 00000 2, 320. 500 48, 730. 50
0295 630-00007 *TRAFFI C CONTROL | NSPECTI ON 44.000 25. 000
DAY 8. 000 480. 00
60. 00000 33. 000 1, 980. 00
0300 630-00012 *TRAFFI C CONTROL NMANAGENENT 74. 000 48. 000
DAY 20. 000 7, 000. 00
350. 00000 68. 000 23, 800. 00
0305 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
115. 00000 0. 000 0. 00
0310 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 13. 000 5. 000
EACH 4. 000 208. 00
52. 00000 9. 000 468. 00
0315 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 35. 000 16. 000
EACH 12. 800 742. 40
58. 00000 28. 800 1, 670. 40
0320 630-80359  *PORTABLE MESSAGE S| GN PANEL 49. 000 35. 000
DAY 14. 000 1, 288. 00
92. 00000 49. 000 4,508. 00
0325 630-80360 *DRUM CHANNELI ZI NG DEVI CE 46. 000 23. 000
EACH 18. 400 846. 40
46. 00000 41. 400 1, 904. 40
0330 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 8. 000 4. 000
EACH 3. 200 166. 40
52. 00000 7.200 374. 40



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13333-BI D ESTI MATE RUN 12/ 23/ 2003
PRQJECT: STA 340A- 007 ESTI MATE NO 0003 15: 30: 44

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 6. 000 3. 000
EACH 2. 400 139. 20
58. 00000 5. 400 313.20
0340 630-80380  *TRAFFI C CONE 75. 000 37.500
EACH 30. 000 540. 00
18. 00000 67. 500 1, 215. 00
0345 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70022 F/A QIT PILOT DELETED BY 105- 024 DATED 1-24-04 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -365. 170 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0480 304-03000 ABC (CL 3) ADDED BY CMD #1 584.110 584. 110
TON 0. 000 0. 00
13. 90000 584. 110 8,119. 13
0485 420-00130  GEOTEXTI LE (SEPARATOR) (CL A) ADDED BY CMO #1 497. 000 497. 000
5% 0. 000 0.00
1. 70000 497. 000 844. 90
0490 900-00014  ADDED | TEM (LUMP SUM/ MCR LI NE #2, REPAIR 36" CSP 1. 000 1. 000
LS 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0495 630-80350  *VERTI CAL PANEL MCR LI NE #3 25. 000 7.500
EACH 15. 000 577. 50
38. 50000 22.500 866. 25
0500 411-03354 ASPH CEM (PG 64-22) ADDED BY CMD # 2, CO 006 206. 390 0. 000
TON 188. 290 34, 362. 93
182. 50000 188. 290 34, 362. 93
0510 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) ADDED | TEM ( HOUR) / MCR 1. 500 1. 500
LINE 5, CO 9, CONSTRUCTI ON SURVEY HOUR
HOUR 0. 000 0.00
121. 00000 1. 500 181. 50



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13333-BI D ESTI MATE RUN 12/ 23/ 2003
PRQJECT: STA 340A- 007 ESTI MATE NO 0003 15: 30: 44

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0515 304-07000 ABC (CL 7) ADDED | TEM MCR LINE 6, CO #10, ABC (CLASS 14. 420 0. 000
7
) TON 0. 000 0.00
10. 93000 0. 000 0. 00
0520 900- 00006 ADDED | TEM (DOLLAR)/ ADDED BY MCR LINE 7, CO #11, PAY 525. 000 525. 000
FOR UNUSED | NLET #0B
DOL 0. 000 0.00
1. 00000 525. 000 525. 00
0525 627-00011  *PAVEMENT MARKI NG PAI NT (WATERBORNE) ADDED | TEM MCR 108. 000 0. 000
LI NE #8/ CO #12
GAL 49. 000 845. 25
17. 25000 49. 000 845. 25
0530 616-30024  *24 | NCH TRASH GUARD MCR LI 1. 000 0. 000
EACH 0. 000 0.00
215. 00000 0. 000 0. 00
0535 403-34701 HBP (GR SX) (75) USED FOR APPRS& BOTTOM MAT ON MESA 376. 370 0. 000
GRANDE, MCR LI 10, €O 15
TON 376. 370 12, 796. 58
34. 00000 376. 370 12, 796. 58
0545 627-30205 *THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) MCR LI 469. 000 0. 000
11, CO 16
SF 0. 000 0.00
12. 00000 0. 000 0. 00
0550 627-30210  *THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) MCR 252. 000 0. 000
LI 11, CO 16
SF 0. 000 0.00
8. 00000 0. 000 0. 00
0560 900- 00006 *ADDED | TEM (DOLLAR)/ MCR LINE #12, CO #18 810. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0565 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) ADDED BY MCR LI NE 2.000 0. 000
#13, CO #19
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0570 900- 00006 ADDED | TEM (DOLLAR)/ PAY FOR WORK ON DELETED BEACON 267. 290 0. 000
MCR LI 14, CO 20
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  750,854.74$  332,023.18$% 706, 442.49



CONTI D C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13333-BI D ESTI MATE RUN 12/ 23/ 2003
PRQJECT: STA 340A- 007 ESTI MATE NO 0003 15: 30: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 ALTERNATE FUNDED BI D | TEMS

0360 201-00000 *CLEARI NG AND GRUBBI NG 0. 200 0. 200
LS 0. 000 0. 00
3, 400. 00000 0. 200 680. 00
0365 202-00090 *REMOVAL OF DELI NEATOR 0. 000 0. 000
EACH 0. 000 0.00
6. 00000 0. 000 0.00
0370 202-00204 REMOVAL OF CURB, GUTTER AND Sl DEWALK 200. 000 200. 000
LF 0. 000 0. 00
3.00000 200. 000 600. 00
0375 202-00220 *REMOVAL OF ASPHALT MAT 533. 000 533. 000
sy 0. 000 0.00
6. 00000 533. 000 3,198. 00
0380 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 221. 000 235. 000
cy -14. 000 -238. 00
17. 00000 221. 000 3,757. 00
0385 207-00205 TOPSO L 14. 000 0. 000
oy 14. 000 336. 00
24. 00000 14. 000 336. 00
0390 209-00600  *DUST PALLIATI VE ( MAGNESI UM CHLORI DE) 125. 000 125. 000
GAL 0. 000 0. 00
0. 50000 125. 000 62. 50
0395 210-01130 *RESET GUARDRAIL TYPE 3 141. 000 0. 000
LF 141. 000 11, 844. 00
84. 00000 141. 000 11, 844. 00
0400 212-00005  *SEEDI NG (NATI VE) 0. 300 0. 000
LB 0. 000 0. 00
37.00000 0. 000 0.00
0405 213-00006 *MUJLCHI NG (VEED FREE) 0. 100 0. 000
TON 0. 000 0.00
650. 00000 0. 000 0.00
0410 213-00061  *MJLCH TACKI FI ER 4. 000 0. 000
LB 0. 000 0. 00

3. 00000 0. 000 0. 00
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PCN: 13333-BI D ESTI MATE RUN 12/ 23/ 2003
PRQJECT: STA 340A- 007 ESTI MATE NO 0003 15: 30: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 ALTERNATE FUNDED BI D | TEMS

0415 304-01000 AGGREGATE BASE COURSE (CLASS 1) 218.120 218.120
TON 0. 000 0. 00
13. 60000 218. 120 2,966. 43
0420 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 206. 980 101. 210
TON 105. 770 1,533. 67
14. 50000 206. 980 3,001. 21
0425 403-34801 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (100) 78. 130 0. 000
TON 78.130 2,734.55
35. 00000 78.130 2,734.55
0430 411-03342 ASPHALT CEMENT PERFORVANCE GRADE (PG 64-28) DELETED BY 0. 000 0. 000
CO 3, CO6
TON 0. 000 0.00
280. 00000 0. 000 0.00
0435 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) DELETED BY 0. 000 0. 000
CO 3, CO6
TON 0. 000 0. 00
180. 00000 0. 000 0.00
0440 411-10253 EMULSI FI ED ASPHALT (CSS-1H) 29. 000 0. 000
GAL 29. 000 43.50
1. 50000 29. 000 43.50
0445 412-00600 * CONCRETE PAVEMENT (6 | NCH) 65. 000 0. 000
Sy 65. 000 2,470. 00
38. 00000 65. 000 2,470.00
0450 608-00010 * CONCRETE CURB RAWP 39. 000 0. 000
5% 0. 000 0.00
122. 00000 0. 000 0.00
0455 609-22022 *CURB, GUTTER AND S| DEWALK TYPE 2 (SECTION || -B) 1, 995. 000 0. 000
LF 1, 634. 000 39, 216. 00
24.00000 1, 634. 000 39, 216. 00
0475 900- 00014 ADDED | TEM (LUWP SUM/ MCR LINE I TEM 1, REMOVAL OF 1. 000 1.000
GUARDRAI L
LS 0. 000 0.00
750. 00000 1. 000 750. 00
0505 411-03354 ASPH CEM (PG 64-22) ADDED BY CMO #2, CO- 006 7.990 0. 000
TON 4.630 844. 98

182. 50000 4.630 844. 98



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13333-BI D ESTI MATE RUN 12/ 23/ 2003
PRQJECT: STA 340A- 007 ESTI MATE NO 0003 15: 30: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0280 ALTERNATE FUNDED BI D | TEMS
0540 403-34701 HBP (GR SX) (75) USED FOR BOTTOM MAT ON WEST SCENI C, 69. 850 0. 000
MCR LI 10, CO 15
TON 69. 850 2,374.90
34. 00000 69. 850 2,374.90
0555 900- 00006  ADDED | TEM (DOLLAR)/ CONCRETE CORE TESTI NG PER SPECS, -808. 650 0. 000
CONTRACTORS REI MB.
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0280  CURRENT AMT $ 88,193.72% 61,159.60 $ 74, 879. 07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0460 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0465 620-00012  FlI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 900. 00000 1. 000 8, 900. 00
0470 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
325. 00000 1. 000 325. 00
CAT 0400  CURRENT AMT $ 16, 725. 00 $ 0.00$% 16, 725. 00
PROJECT TOTAL CURRENT AMI $  855,773.46$%  393,182.78$ 798, 046.56




